Memo

To: All Commonwealth IT Management/Contacts

From: Eric Morrison, COT Change Manager

Date: 6/26/08

Re: Cold Harbor Power Outage

Power Outage Notification

The Commonwealth Office of Technology in cooperation with Finance Facilities and Art's Electric will be performing required electrical maintenance on <u>July 12-13, 2008 at the Commonwealth</u> <u>Data Center located at Cold Harbor in Frankfort, KY,</u> This outage is required to upgrade the Uninterruptable Power Supply system servicing the Cold Harbor facility. All servers, network and communications equipment located at Cold Harbor will be unavailable during this outage. This includes the central hub servicing the entire Commonwealth WAN. All websites hosted by Kentucky Interactive will also be unavailable. They will be redirected to a notification page stating the reason and expected duration of the outage. All systems located at Cold Harbor will begin power down procedures at <u>10:00am on July 12</u> to allow a complete power disconnect at <u>2:30pm</u> and are expected to be restored by <u>10:00am Sunday</u>, <u>July 13</u>, <u>2008</u>.

All COT-managed devices will be powered down and back up by COT staff; any "floor-space only" systems will require the managing agency's staff to perform these functions. Please make arrangements to have staff onsite to shut down systems prior to 11:00am on Saturday, July 12, and return to start all systems at 7:00am on Sunday, July 13. A more detailed listing of shutdown and startup timelines is shown at the bottom of this memo.

The Commonwealth Office of Technology appreciates your cooperation and understanding.

Thank you,

Eric Morrison COT Change Manager 502 564 9616 ericd.morrison@ky.gov

<u>Time</u>	Operation	Contact	<u>Notes</u>
10:00 AM	z/OS Drain Initiators	Michael Burke	
	Exchange shutdown	Beth Crawford	
10:45 AM	DNS Redirect	Barrett Richardson	
11:00 AM	Unix (non-DNS) shutdown	Daniel Arnold	SAN Attached first
	Wintel (non DC/WINS) shutdown	Gene Hammonds	SAN Attached first

12:00 PM	z/OS system shutdown	Ray Wilmoth	
	VoIP system shutdown	David Ferguson	
	VTL shutdown	Randy Moore	
	Wintel DC's and WINS Shutdown	Daniel Arnold	
1:10 PM	Unix DNS shutdown	Daniel Arnold	
1:15 PM	Storage shutdown	Steve McGaughey/ Randy Moore	
1:30 PM	Network shutdown	Mark Humston	
2:25 PM	Visual check	Daniel /Mark/Ray/ Randy/Michael	
2:30 PM	Facilities power down	Michael Burke	
6:30 AM	Facilities power up	Michael Burke	
0.50 AIVI	Temperature check 3rd and 4th floors	Michael Burke	
6:40:00 AM (based on sub-80 degree temps)	Network startup	Mark Humston	
	Storage startup	Steve McGaughey/ Randy Moore	
7:00 AM	z/OS system startup	Ray Wilmoth	
	VoIP Startup	David Ferguson	
	Unix DNS startup	Daniel Arnold	
	Wintel DC and WINS startup	Daniel Arnold	
7:30 AM	DNS Redirect Removed	Barrett Richardson	
8:00 AM	Unix (non-DNS) startup	Daniel Arnold	eMARS first
	Wintel (non-DNS) startup	Gene Hammonds	
	Exchange startup	Beth Crawford	
9:30 AM	z/OS Initiators startup	Michael Burke	
10:00 AM	Application Check		